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Move Ascension - Construction
Projects Completed
1. Hwy 930 (LA 42 – Causey Rd.) – C&G
2. St. Landry – Ashland Connector roadway  
3. Roddy Rd Widening (LA 935 – LA 621) – C&G
4. Roddy Rd Widening (US 61 -- LA 935) – C&G
5. LA 73 turn lanes at Henry Rd. 
6. LA 73 turn lanes at Brown Rd. 
7. LA 73 turn lanes at Oakland Dr. 
8. Babin Rd. Bridge replacement
9. US 61 Signal Timing & Synchronization
10. LA 1 Signal Timing & Synchronization
11. Various Intersection Analyses
12. Henry Rd at Hwy 930 Roundabout
13. PR 929 at Parker Rd. Roundabout – C&G
14. PR 929 at Hwy. 930 Roundabout – C&G

Construction Projects Underway

1. US 61 at Germany Rd. Intersection
2. Henry Road Widening (LA 73-Tillotson) – C&G

Construction Up Next
1. PR 929 at Braud Rd.Roundabout – C&G
2. Braud Rd. at Germany Rd. Roundabout – C&G
3. PR 929 at Parker Rd. Roundabout
4. Roddy Rd at Churchpoint Rd. Roundabout
5. PR 929 at Hwy 930 Roundabout
6. LA 73 to Bluff Rd. Connector
7. Braud Rd at Germany Rd. Roundabout
8. PR 929 at Braud Rd. Roundabout
9. Hwy. 930 safety widening (LA 42 – Causey Rd.)



Move Ascension – Pre-Construction
Under Design
1. Duplessis Rd safety widening (US 61 – LA 73)
2. Germany Rd. safety widening (US 61 – LA 44)
3. Roddy Rd at LA 621 Roundabout
4. Roddy Rd. at LA 931 Roundabout
5. Joe Sevario Rd. at LA 933 Roundabout
6. LA 73 to Bluff Rd. Connector

Design Projects Up Next

1. LA 73 Roundabout at Bluff Rd
2. LA 44 at Parker Rd. Roundabout
3. LA 30 to Buzzard Roost (Phase I only)
4. US 61 SuperStreet (5 Segments) **
5. Perkins Rd at Bluff Rd. Roundabout
6. LA 30 Roundabout at Buzzard connector

** Cost Share w/ City of Gonzales

R/W Acquisitions

1. 273 parcels of property acquired to date
2. 17 projects have 100% R/W acquired
3. 2 more by Summer
4. LA DOTD Off- System bridges

Manchac Acres Rd.
 H.H. Wilson Rd.

Utilities
1. Churchpoint @ Roddy Rd. Roundabout
2. PR 929 at Parker Rd Roundabout
3. PR 929 at Hwy. 930 Roundabout
4. Braud Rd at Germany Rd Roundabout
5. PR 929 at Braud Rd. Roundabout
6. Hwy 930 Safety widening (LA 42 – Causey Rd.) 
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Lowe’s Ave Roundabout & US 61/LA 44 Intersection
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US 61 at Churchpoint Rd. Intersection
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US 61 at Weber City Rd./E. Ascension Rd. Intersection
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US 61 at S. Purpera Ave. Intersection
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Funding Overview IIJA 
Opportunity

$274B 
Total new IIJA spending through 
new and existing formula and 
competitive programs

$89.8B 
New Highway Trust Fund programs 

$184.1B 
Guaranteed appropriation 
spending

$293B 
Baseline 

spending

$567B*
5-year surface 
transportation 

reauthorization bill

*Guaranteed funding not subject to future congressional appropriations
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Funding Comparison IIJA 
Opportunity
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IIJA vs. FAST Act  
(5 years)

377% increase 
over the FAST 
Act

FAST Act

$ (billions)

FHWA

*Includes $4.4B RAISE/BUILD from 2016-2020 

FTA FRA FAA Office of 
the 

Secretary*

Ports Amtrak

IIJA guaranteed

IIJA subject to future appropriations 
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INFRA

Federal-State Partnership for 
Intercity Passenger Rail

RAISE (formerly BUILD)

National Infrastructure Project Assistance

Airport Terminal Program

Transit Capital Investments (CIG)

Rail Improvement (CRISI)

Bridge Investment Program

$5B

$8B

$5.6B

$8B

$7.5B

$5B

$8B

$36B

Low No Emissions Bus Grant Program 

$12.5B

New Competitive Funding Programs IIJA 
Opportunity

25+ New Competitive 
Grant Programs

$100B 
9 New programs provide over $1 billion 

per year in competitive grant opportunity

In Competitive Grant 
Opportunities Over 5 
Years

New competitive Bridge Investment 
Program could provide a minimum of $250 

million over five years to Louisiana



Upcoming 
Activities

Move Ascension Website updates and new look
 Project-specific Utility mtgs 
 Preparation of Construction proposals and Bid documents
 Ribbon cutting ceremonies
 Groundbreakings

On-Going 
Activities

 Design Oversight of eleven (11) consultant firms
 R/W Acquisition activities
 Utility relocation & pipeline coordination
 Environmental Corps permitting activities
 Updates to Website
 Analysis of the LA DOTD Road Transfer Program
 Analysis of the Impact Fee program 
 Continual updates to the Program Schedule & Budget
• Construction and Inspection services 



Paving the Way to the Future in Ascension



QUESTIONS / COMMENTS 
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